

REARRANGEMENT OF THE AUGUST 13TH IMPLEMENTATION TIMELINE

1. Institutional and Legal Adjustments: June – September 2008

- **Test of Conformity:**

- Of the law relating to the CENI;
- Of the Electoral Code.
 - 25 – 27 June, 2008

- **Validation of Observations and Amendments of:**

- The Political Parties Charter;
- The law defining the status and duties of traditional and customary authorities;
- The decree defining the duties of the heads of the administrative units;
- The organic law defining the organization and functions of the Supreme Court;
- The organic law defining the organization and functions of the Constitutional Council.
 - 2 – 4 July, 2008

- **To be proposed by the “Comité de Suivi et d’Appui”:**

- The law defining the status of the democratic opposition in Chad:
 - July – August 2008

- **To be agreed upon with the Government:**

- The law modifying the law n°10/PR/93 regarding the structure, duties, and function of the High Council of Communication (HCC):
 - September, 2008

2. Delineation of the Administrative Units: July – November, 2008

- Review of the operations undertaken or in progress (information):
 - July, 2008
- Field verification:
 - October – November, 2008

3. Demographic Census:

- Review the RGPH2 with INSEED: availability of data
 -

4. Information of the Target Groups: July – December, 2008

- Meeting with target groups in N'Djamena:
 - July – August, 2008
- Determination of their needs for participation in the success of the agreement:
 - September – October, 2008
- Awareness raising in the regions:
 - November – December, 2008

5. Capacity Building of the Political Parties and Various Associations: July – December, 2008

- Auditing of deferred payment subsidies, granting of lump-sums, and pro-rated subsidies of means obtained during the last national election:
 - July – August, 2008
- Training seminars and workshops:
 - July – December, 2008

6. Establishment of the CENI: August – December, 2008

- Establishment of this unit at the national level:
 - August – September, 2008
- Establishment of the Permanent Bureau of Elections (BPE):
 - October, 2008
- Establishment of the divisions:
 - October – December, 2008

7. Electoral Census:

- Establishment of structures and teams (+ training of agents)
- Implementation of the electoral census
- Establishment of secure ballot files

8. Administrative Measures: starting in August, 2007

- **Including the:**
 - Implementation of the recommendations and resolutions regarding the general state of the Judiciary;

- Implement of the recommendations and resolutions regarding the general state of the Army;
- De-politization of the Public Administration;
- De-militarization of the Territorial Administration;
- Capacity building of the HCC and the media;
- Rigorous nominations to the Supreme Court and Constitutional Counsel.

9. Organize Legislative Elections

	Year 2008	Year 2009	Year 2010
	1 2 3 4 5 6 7 8 9 10 11 12	1 2 3 4 5 6 7 8 9 10 11 12	1 2 3 4 5 6 7 8 9 10 11 12
Institutional and Legal Adjustments (elaboration and adoption)	_____		
Delineation of the Administrative Units	_____		
Establishment of the CENI/BPE	_____		
Information of the Target Groups	_____		
Capacity Building of the Political Parties and Associations	_____		
Demographic Census			
Electoral Census			
Administrative Measures	_____		
Legislative Elections			